COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/18/2004

ESTIMATE SUMMARY 17:33:34
CONTID: C13553 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 13553-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 215.0 DAYS TIME ALLOW: 365 CALENDAR DAYS
Wiley Jct - N (Phase ITI) PERCENT TIME: 58.90 ORIG TIME ALLOW: 365 CALENDAR DAYS
PROJECT NO: NH 2872-015
Wiley Jct - N (Phase II)
NAME OF ROAD: 2878
PROJECT COUNTIES: PROWERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 05/15/2004 DATE TIME STARTED 10/14/2003
651 TOPEKA WAY SUITE 100 DATE LET 09/04/2003 DATE WORK BEGAN
DATE AWARDED 09/16/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/02/2003 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688-6611 DATE NOTICE TO PROCEED 10/14/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,869,829.61 PARTICIPATING $ 5,085,155.14 S 1,866,716.70
AWARD PROJECT AMT: $  8,812,920.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.52% TOTAL EARNINGS 5,085,155.14 1,866,716.70
FUNDS AVAILABLE: $ 4,784,674.47 STOCKPILED MATERIALS 171,491.01 -318,886.12
GROSS EARNINGS 5,256,646.15 1,547,830.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,826.11 -1,060.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,246,820.04 1,546,770.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,246,820.04 1,546,770.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,546,770.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
1,700.00000 1.000 1,700.00
0010 202-00010  REMOVAL OF TREE 20.000 20.000
EACH 0.000 0.00
550.00000 20.000 11,000.00
0015 202-00025 *REMOVAL OF DITCH LINING 75.000 75.000
LF 0.000 0.00
4.00000 75.000 300.00
0020 202-00033 *REMOVAL OF PIPE 87.000 79.500
EACH 0.000 0.00
300.00000 79.500 23,850.00
0025 202-00035 *REMOVAL OF PIPE 2,970.000 2,970.000
LF 0.000 0.00
16.00000 2,970.000 47,520.00
0030 202-00090 *REMOVAL OF DELINEATOR 190.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
0035 202-00210  REMOVAL OF CONCRETE PAVEMENT 220.000 0.000
Sy 56.000 336.00
6.00000 56.000 336.00
0037 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) 12,585.000 12,585.000
SY 0.000 0.00
3.35000 12,585.000 42,159.75
0040 202-00810 *REMOVAL OF GROUND SIGN 73.000 3.000
EACH 0.000 0.00
45.00000 3.000 135.00
0045 202-01000 *REMOVAL OF FENCE 24,854.000 578.000
LF 0.000 0.00
0.21000 578.000 121.38
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,344.000 662.500
LF 0.000 0.00

2.00000 662.500 1,325.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-01300 *REMOVAL OF END ANCHORAGE 12.000 6.000
EACH 0.000 0.00
110.00000 6.000 660.00
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 73,553.000 49,821.000
cY 3,000.000 12,000.00
4.00000 52,821.000 211,284.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R 10) 9,605.000 5,824.000
cy 720.000 7,200.00
10.00000 6,544.000 65,440.00
0070 203-00100 MUCK EXCAVATION 391.000 267.000
cY 124.000 3,720.00
30.00000 391.000 11,730.00
0075 203-01500 BLADING 150.000 37.500
HOUR 21.500 1,397.50
65.00000 59.000 3,835.00
0080 203-01597 POTHOLING 105.000 105.000
HOUR 0.000 0.00
140.00000 105.000 14,700.00
0085 206-00000 *STRUCTURE EXCAVATION 2,760.700 2,760.700
cy 0.000 0.00
5.00000 2,760.700 13,803.50
0090 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 1,457.000 1,363.400
cY 0.000 0.00
53.00000 1,363.400 72,260.20
0091 206-00050 STR BKFL (SPEC) 344.400 344.400
cy 0.000 0.00
34.00000 344.400 11,709.60
0095 206-00100 *STRUCTURE BACKFILL (CLASS 1) 34.000 0.000
cY 0.000 0.00
22.00000 0.000 0.00
0100 207-00205 TOPSOIL 25,273.000 0.000
cy 6,318.000 18,954.00
3.00000 6,318.000 18,954.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 207-00305 *WETLAND TOPSOIL 147.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
0110 208-00011 *EROSION BALES (WEED FREE) 100.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0115 208-00020 *SILT FENCE 12,993.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0120 208-00300 TEMPORARY BERMS 20.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0125 209-00000 WATER 248.000 0.000
MGAL 0.000 0.00
6.00000 0.000 0.00
0130 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0135 210-00750 RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0140 210-01050 *RESET CHAIN LINK FENCE 220.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 48.000 0.000
ACRE 0.000 0.00
245.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) (UPLAND) 0.030 0.000
ACRE 0.000 0.00
30,000.00000 0.000 0.00
0155 212-00028 *SEEDING (WETLANDS) 0.031 0.000
ACRE 0.000 0.00
30,000.00000 0.000 0.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00002 *MULCHING (WEED FREE HAY) 96.000 0.000
ACRE 0.000 0.00
225.00000 0.000 0.00
0165 213-00061 *MULCH TACKIFIER 9,600.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0170 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) (LEAD PLANT) 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0175 214-01015 *WILLOW CUTTINGS 38.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0180 216-00037 *SOIL RETENTION BLANKET (COCONUT) 839.000 0.000
sy 0.000 0.00
1.85000 0.000 0.00
0185 216-00060 *SOIL RETENTION SYSTEM 266.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
0190 304-02005 *AGGREGATE BASE COURSE (CLASS 2) 590.000 0.000
cy 0.000 0.00
32.50000 0.000 0.00
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 17,613.000 11,360.000
TON 1,000.000 7,350.00
7.35000 12,360.000 90,846.00
0196 304-06007 ABC (CL 6) 68.800 68.800
cy 0.000 0.00
34.00000 68.800 2,339.20
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 490.000 207.360
TON 0.000 0.00
70.00000 207.360 14,515.20
0201 406-09501 COLD BITUM PVMT (RECYCLED) (PATCHING) 42.760 42.760
TON 0.000 0.00
150.00000 42.760 6,414.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT : NH 2872-015 ESTIMATE NO: 0009 17:33:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 412-00800 CONCRETE PAVEMENT (8 INCH) 7,976.000 1,154.910
SY 960.000 16,896.00
17.60000 2,114.910 37,222.42
0210 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 244,762.000 50,415.000
SY 74,214.000 1,539,940.50
20.75000 124,629.000 2,586,051.75
0210 MATERIAL ALLOWANCE 57 ROCK 0.000
SY 0.000 0.00
2.20898 0.000 0.00
0210 MATERIAL ALLOWANCE 57 ROCK 39,869.456
SY -39,869.456 -94,490.61
2.37000 0.000 0.00
0210 MATERIAL ALLOWANCE 57 ROCK 46,917.947
SY -34,344.443 -78,677.28
2.29083 12,573.504 28,803.76
0210 MATERIAL ALLOWANCE SAND 0.000
SY 0.000 0.00
0.93000 0.000 0.00
0210 MATERIAL ALLOWANCE SAND 61,043.746
SY -61,043.746 -56,053.42
0.91825 0.000 0.00
0210 MATERIAL ALLOWANCE SAND 38,664.004
SY -13,170.090 -13,156.92
0.99900 25,493.914 25,468.42
0210 MATERIAL ALLOWANCE DOWEL BARS 187,915.610
SY -74,212.924 -51,207.66
0.69001 113,702.686 78,455.99
0210 MATERIAL ALLOWANCE TIE BARS 187,917.838
SY -74,213.810 -25,300.23
0.34091 113,704.028 38,762.84
0211 420-00110 GEOTEXTILE (DRAIN) (CL A) 442.290 442.290
SY 0.000 0.00
7.20000 442.290 3,184.49
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 601-01050 *CONCRETE CLASS B (WALL) 78.000 32.750
cy 0.000 0.00
319.00000 32.750 10,447.25
0220 602-00000 *REINFORCING STEEL 2,014.000 0.000
1B 0.000 0.00
0.50000 0.000 0.00
0225 603-01180 *18 INCH REINFORCED CONCRETE PIPE 387.000 352.000
LF 0.000 0.00
46.00000 352.000 16,192.00
0230 603-01240 *24 INCH REINFORCED CONCRETE PIPE 936.000 936.000
LF 0.000 0.00
52.00000 936.000 48,672.00
0235 603-01300 *30 INCH REINFORCED CONCRETE PIPE 346.000 216.000
LF 0.000 0.00
60.00000 216.000 12,960.00
0240 603-01360 *36 INCH REINFORCED CONCRETE PIPE 1,138.000 984.000
LF 0.000 0.00
69.00000 984.000 67,896.00
0245 603-01420 *42 INCH REINFORCED CONCRETE PIPE 231.000 224.000
LF 0.000 0.00
80.00000 224.000 17,920.00
0250 603-01540 *54 INCH REINFORCED CONCRETE PIPE 120.000 120.000
LF 0.000 0.00
108.40000 120.000 13,008.00
0252 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
534.00000 1.000 534.00
0254 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,628.00000 1.000 1,628.00
0255 603-33018 *18 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00

960.00000 0.000 0.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 603-33024 *24 INCH PIPE SAFETY END TREATMENT 16.000 12.000
EACH 0.000 0.00
1,162.00000 12.000 13,944.00
0265 603-33030 *30 INCH PIPE SAFETY END TREATMENT 8.000 6.000
EACH 0.000 0.00
1,673.00000 6.000 10,038.00
0270 603-33036 *36 INCH PIPE SAFETY END TREATMENT 26.000 24.000
EACH 2.000 4,400.00
2,200.00000 26.000 57,200.00
0275 603-33042 *42 INCH PIPE SAFETY END TREATMENT 6.000 0.000
EACH 3.000 7,800.00
2,600.00000 3.000 7,800.00
0278 603-50015 15 IN PLASTIC PIPE 178.000 178.000
LF 0.000 0.00
19.44000 178.000 3,460.32
0280 603-61180 *18 INCH FLEXIBLE PIPE 508.000 508.000
LF 0.000 0.00
23.60000 508.000 11,988.80
0283 604-00350 *INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,940.00000 1.000 1,940.00
0285 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,473.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0295 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0300 606-01385 *TRANSITION TYPE 3J 9.000 0.000
EACH 0.000 0.00

700.00000 0.000 0.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 606-01390 *END ANCHORAGE TYPE 3K 22.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0310 606-02005 *END ANCHORAGE (FLARED) 17.000 0.000
EACH 0.000 0.00
1,190.00000 0.000 0.00
0315 607-00005 *END POST 53.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0320 607-00010 *CORNER AND LINE BRACE POST 27.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0325 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 22,217.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0330 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,748.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0335 612-00001 *DELINEATOR (TYPE I) 147.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0340 612-00002 *DELINEATOR (TYPE II) 78.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0345 612-00003 *DELINEATOR (TYPE III) 27.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0350 614-00011 *SIGN PANEL (CLASS I) 388.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0355 614-00012 *SIGN PANEL (CLASS II) 403.000 0.000
SF 0.000 0.00

16.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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0360 614-00200 *STEEL SIGN POST (U-2) 83.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0365 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 651.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0370 617-00048 *48 INCH CULVERT PIPE 385.000 362.000
LF 0.000 0.00
80.00000 362.000 28,960.00
0375 617-00060 *60 INCH CULVERT PIPE 100.000 94.000
LF 0.000 0.00
88.00000 94.000 8,272.00
0380 617-04018 *18 INCH CULVERT PIPE (COMPLETE IN PLACE) 3,904.000 3,904.000
LF 0.000 0.00
39.00000 3,904.000 152,256.00
0385 617-04024 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 2,779.000 1,798.000
LF 0.000 0.00
36.00000 1,798.000 64,728.00
0390 621-00425 DETOUR (PAVEMENT) 1.000 0.900
LS 0.050 2,850.00
57,000.00000 0.950 54,150.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 0.707
LS 0.000 0.00
65,000.00000 0.707 45,955.00
0396 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 178.640 178.640
HOUR 0.000 0.00
100.00000 178.640 17,864.00
0400 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 177,541.20
443,853.00000 1.000 443,853.00
0405 627-00005 *EPOXY PAVEMENT MARKING 333.000 0.000
GAL 0.000 0.00

70.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 33,250.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0415 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 530.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0420 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0425 630-00000 *FLAGGING 20,400.000 8,218.500
HOUR 2,172.000 34,752.00
16.00000 10,390.500 166,248.00
0430 630-00001 *PILOT CAR OPERATION 3,000.000 884.500
HOUR 336.000 11,760.00
35.00000 1,220.500 42,717.50
0435 630-00007 *TRAFFIC CONTROL INSPECTION 105.000 63.000
DAY 0.000 0.00
80.00000 63.000 5,040.00
0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 260.000 138.000
DAY 14.000 4,200.00
300.00000 152.000 45,600.00
0445 630-80001 *FLASHING BEACON (PORTABLE) 18.000 6.000
EACH 0.000 0.00
850.00000 6.000 5,100.00
0450 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 21.000 7.500
EACH 3.000 900.00
300.00000 10.500 3,150.00
0455 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0460 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 111.000 47.000
EACH 8.500 807.50
95.00000 55.500 5,272.50
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CAT NO0200 ROADWAY
0465 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 543.000 271.500
SF 0.000 0.00
23.00000 271.500 6,244.50
0470 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 379.000 173.000
EACH 16.500 990.00
60.00000 189.500 11,370.00
0476 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 3.500
EACH 0.000 0.00
82.50000 3.500 288.75
0480 630-80370 *CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0485 630-80380 *TRAFFIC CONE 183.000 91.500
EACH 0.000 0.00
11.00000 91.500 1,006.50
0490 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70021 F/A ON-THE-JOB TRAINEE 2,016.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0500 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 578.400
FA 0.000 0.00
1.00000 578.400 578.40
0505 700-70025 F/A QUALITY INCENTIVE PAYMENT 465,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0515 700-70035 F/A LANE RENTAL I/D 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70100 F/A RELOCATE UTILITIES 50,000.000 32,323.620
FA 0.000 0.00
1.00000 32,323.620 32,323.62
0525 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0526 900-00006 ADDED ITEM (DOLLAR)/ EXTRA WORK AT CR SS IRRIGATION 2,324.410 2,324.410
LINE
DOL 0.000 0.00
1.00000 2,324.410 2,324.41
0527 900-00006  ADDED ITEM (DOLLAR)/ 30" RCP RESTOCKING FEE 623.040 623.040
DOL 0.000 0.00
1.00000 623.040 623.04

CAT 0200 CURRENT AMT $ 9,438,571.25 $1,534,908.58$ 4,926,441.09
CAT NO0300 STRUCTURE L-26-BS

0530 202-00150 *REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
0535 202-00425 *REMOVAL OF BRIDGE RAILING 93.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0540 206-00000 *STRUCTURE EXCAVATION 1,078.000 1,078.000
cYy 0.000 0.00
5.00000 1,078.000 5,390.00
0545 206-00100 *STRUCTURE BACKFILL (CLASS 1) 397.000 73.000
cY 0.000 0.00
22.00000 73.000 1,606.00
0550 206-01750 *SHORING 1.000 1.000
LS 0.000 0.00

4,000.00000 1.000 4,000.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE L-26-BS

0555 304-02005 *AGGREGATE BASE COURSE (CLASS 2) 264.000 264.000
cy 0.000 0.00
32.50000 264.000 8,580.00
0558 506-00212  RIPRAP (12 IN) 37.000 37.000
cYy 0.000 0.00
93.50000 37.000 3,459.50
0560 601-03050 *CONCRETE CLASS D (WALL) 100.600 100.600
cy 0.000 0.00
328.00000 100.600 32,996.80
0565 602-00000 *REINFORCING STEEL 8,733.000 8,733.000
LB 0.000 0.00
0.50000 8,733.000 4,366.50
0570 606-11010 *BRIDGE RAIL TYPE 10R 93.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 74,358.80 $ 0.00$ 61,278.80

CAT NO0301 STRUCTURE L-26-C

0573 202-00220 *REMOVAL OF ASPHALT MAT 1,542.000 1,542.000
SY 0.000 0.00
11.00000 1,542.000 16,962.00
0575 206-00000 *STRUCTURE EXCAVATION 949.000 949.000
cy 0.000 0.00
5.00000 949.000 4,745.00
0580 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 230.000 180.000
cYy 0.000 0.00
53.00000 180.000 9,540.00
0585 601-03030 *CONCRETE CLASS D (BOX CULVERT) 418.000 418.000
cy 0.000 0.00
230.00000 418.000 96,140.00
0590 602-00000 *REINFORCING STEEL 70,872.000 70,872.000
1B 0.000 0.00

0.50000 70,872.000 35,436.00
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PCN: 13553-BID ESTIMATE RUN
PROJECT: NH 2872-015 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE L-26-C

0590 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.24500 0.000 0.00
0595 602-00020 *REINFORCING STEEL (EPOXY COATED) 35,886.000 35,886.000
LB 0.000 0.00
0.66000 35,886.000 23,684.76
0595 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000
NCU 0.000 0.00
0.45350 0.000 0.00
CAT 0301 CURRENT AMT $ 189,157.76 $ 0.00%$ 186,507.76

CAT NO0302 STRUCTURE L-26-BP

0600 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 756.000 152.000
sy 0.000 0.00
8.00000 152.000 1,216.00
0605 202-00425 *REMOVAL OF BRIDGE RAILING 158.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0610 206-00000 *STRUCTURE EXCAVATION 173.000 87.000
cy 0.000 0.00
5.00000 87.000 435.00
0615 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 42.000 15.000
cY 0.000 0.00
53.00000 15.000 795.00
0620 515-00400 *CONCRETE SEALER 537.000 0.000
sy 0.000 0.00
5.60000 0.000 0.00
0625 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 116.000 58.000
LF 0.000 0.00
77.00000 58.000 4,466.00
0630 601-03040 *CONCRETE CLASS D (BRIDGE) 103.000 52.000
cy 0.000 0.00

217.00000 52.000 11,284.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE L-26-BP
0635 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 17.000 0.000
cy 13.000 6,461.00
497.00000 13.000 6,461.00
0640 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0645 602-00000 *REINFORCING STEEL 15,092.000 7,546.000
1B 0.000 0.00
0.50000 7,546.000 3,773.00
0650 606-11010 *BRIDGE RAIL TYPE 10R 158.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 71,952.70 $ 6,461.0058 28,430.00
CAT NO0303 STRUCTURE L-26-BQ
0655 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 811.000 151.000
SY 0.000 0.00
8.00000 151.000 1,208.00
0660 202-00425 *REMOVAL OF BRIDGE RAILING 158.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0665 206-00000 *STRUCTURE EXCAVATION 144.000 72.000
cy 0.000 0.00
5.00000 72.000 360.00
0670 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 20.000
cy 0.000 0.00
53.00000 20.000 1,060.00
0675 515-00400 *CONCRETE SEALER 531.000 0.000
sY 0.000 0.00
5.60000 0.000 0.00
0680 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 50.000
LF 0.000 0.00
77.00000 50.000 3,850.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE L-26-BQ
0685 601-03040 *CONCRETE CLASS D (BRIDGE) 98.000 49.000
cy 0.000 0.00
217.00000 49.000 10,633.00
0690 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 17.000 0.000
cY 13.000 6,461.00
497.00000 13.000 6,461.00
0695 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0700 602-00000 *REINFORCING STEEL 13,666.000 6,833.000
1B 0.000 0.00
0.50000 6,833.000 3,416.50
0705 606-11010 *BRIDGE RAIL TYPE 10R 158.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 68,789.10 $ 6,461.0058 26,988.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0710 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0715 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0720 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 27,000.00 $ 0.00$ 27,000.00
PROJECT TOTAL CURRENT AMT $ 9,869,829.61 $1,547,830.58 % 5,256,646.15



